


SLAM -- Fall 2013 Status Update




STATE OF ALASKA
LIBRARY ARCHIVES MUSEUM




Construction Sequencing



1. Construction of Phase 2a - Secure Vault



2. Safe Transfer of Museum Objects




3. Demolition




4. Construction of Phase 2b

Construction Underway - Access



Risk Management -- Tidal Influence


Tides & Predicted Water Table for First 6 Months of Construction



Risk Management -- Tidal Influence




Quality – Waterproofing Mock-up



Quality – Exterior Wall Testing



Quality – Concrete



Safety

Pedestrian Safety – the problem

Roughly 25 reported incidents to date at Egan Drive and Whittier Street

Follow traffic rules – best practices


- ✓ Be aware of your own safety in the crosswalks.
- ✓ Make eye contact with vehicle driver
- ✓ Wear reflective coats/jackets
- ✓ Use light baton (see PCL project office)

Other measures underway:

1. Yield to Pedestrians sign – Completion fall 2013
2. Egan Drive (Main street to the Bridge) Pedestrian and Bicycle Safety Project – Completion 2016
3. Evaluation of leading pedestrian interval, new crosswalk at west side of Whittier, flashing yellow turn signal.



Exhibits -- Arrival



Exhibits – Galleries



Exhibits – Rotating Galleries



Exhibits – Science on a Sphere



1% For Art

Glass Art by Walter Gordinier; Art Benches by Martin Shelton



1% For Art

Glass Art by Evon Zerbetz



Centennial Project

- **The View from the Future – 2017: 50 Years After the Alaska Purchase Centennial**
 - *Field work by 6 authors & 6 photographers is complete; ratification by historians underway; Book to be published spring 2015*
- **Traveling Exhibit**
 - *This exhibit will share discoveries from the Purchase Centennial research; traveling exhibit to occur concurrent with book release*
- **Permanent Exhibit**
 - *“Model-within-a-model Exhibit”: Highlight of exhibit will be a physical model of the Centennial Museum within a transparent model of the new SLAM; to be installed in SLAM*
- **Historic Panels**
 - *Two concrete panels from the Centennial Museum will be incorporated into a display on the SLAM site*
- **Historic As-built Photographs**
 - *HABS Photos and the original Centennial Museum drawings have been acquisitioned by the State Archives for preservation*




Centennial Project



“The old community building stood there. I remember being inside it, lots of times. Clinic, jail, head start for kids, city offices.”



Funding Plan



■ FY15 Request -- \$37.215M

■ FY14 Capital Budget -- \$20M

■ FY13 Capital Budget -- \$49M

■ FY12 Capital Budget -- \$5M


■ FY11 Statewide Education Bonds -- \$18.5M

■ Original Allocations -- \$8.95M



Cost Management

Cost Comparison to Other Institutions (and opening dates)



Cost and Schedule Management

- Schedule Impacts are anticipated if full funding is not realized by July 2014. Contracts required to be secured to keep project on schedule.
 - Minimum of 6 month delay is anticipated if funding is not provided by July 2014.
 - Estimated cost per month of delay \$500,000
- *\$11M+ of savings have been realized through: smart design & construction solutions, creative use of in-state resources, efficient management practices and in consistent decision-making that add value to the project.*

Construction Timeline



Questions?

State of Alaska Library Archives Museum